

501st Combat Support Wing

"One Family – Mission Focused"

Fairford Lean Ops Pplan Update



**Lt Col Grisé, 422
ABG/CD
6 Jan 10**



Completed Milestones

- **“As Is” and “To Be” organization structure reviews - complete**
- **Fairford MOD/US Position Description reviews - complete**
- **Fairford US Workforce Town Hall and Notices - complete**
- **Croughton US Position Description reviews - complete**
- **Firefighting complement review - complete**
- **MDP complement review - recommendation complete, staffing for 501/3AF/USAFE approval/funding**
- **Trade Union (TU) Pre-Brief #1 - complete**



Upcoming Milestones

- **Croughton MOD Position Description reviews - in progress**
- **TU Pre-Brief #2 - 12 Jan, 1300hrs**
- **Fairford MOD Workforce Town Hall - 13 Jan, 1000hrs**
- **Fairford Line Manager Training - 14 Jan**
- **Release of TU Consultation Note - 15 Jan, 0900hrs**
- **Begins TU Consultation period: approx 30 working days**
- **Wrap-up TU Meeting (target date) - 11 Mar**